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POLREP NO: POLREFP 3

1T BACKGROUND

Site No: 05HQ

Delivery Order No: 5001-05-357

Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NFL

State Notification: IEPA Notified (IEPA Referred the Site)
Action Memo Status: Approved

Start Date: October 28, 1394

Demobilization Date: Pending

Completion Date: October 1995

ITTI SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation
1 Current Situation

X The site is an active facility shredding electric
motors, some of which contain PCB capacitors. The
PCBs released during the shredding operations have
been found to be contaminating the copper, steel
and fluff piles separated at the Main Yard. U.S.
EPA is currently conducting a Time Critical Removal
Action at this site.
* ERCS contractor RIEDEL is excavating contaminated
soil in the West Yard, and drilling through
concrete in the Main Yard. TAT contractor E & E is
collecting soill and scrap samples.

2 Removal Activities To Date (Dec 4, thru Dec 9, 19394)
¥ ERCS backfilled the areas excavated along the D
and E grid lines of the West Yard, except for the
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UST area between grid areas D2 - E2 and D3 - E3.

* A waste profile sample of the UST liquid was sent
to the Safety Kleen facility for disposal approval.
¥ ERCS used a jack hammer to drill through
concrete, and collected samples utilizing a screw
auger in the Main Yard. The 4-foot concrete pad in
the northeast corner of the Main Yard was sampled
in a similar manner. At a depth of about 4 feet,
another concrete pad was encountered beneath the
first pad. This second pad appears to be at the
same elevation as the rest of the site concrete.

¥ TAT collected a soil sample from the Wells Street
sidewalk, outside the Main Yard building, where a
release of asirborne material was observed from the
Standard Scrap building. TAT alsoc collected soil
samples from the site perimeter area near the West
Yard scale, from depths of up to 4 feet.

X 24 hour security is provided on-site.

3 Enforcement
Refer to POLREP 1

Planned Removal Activity

Refer to POLREP 1. U.S. EPA's planned time critical removal
activities include removing contaminated soil from the West
Yard and set up of the command post and support zone.
Sampling and excavation of the West yard will then continue.
The final phase will involve sampling and removal of
contaminated soil from the Main Yard. Contaminated scrap and
other metal piles in the Main Yard will be removed and
disposed of if determined hazardous. -—

Next Steps

Complete excavation of West Yard

Arrange for disposal of excavated soils

Collect air samples from Main Yard periodically
Initiate High Volume Air Sampling for PCBs and Lead
Continue soil sampling in Main Yard

Dispose of Special Waste and TSCA/RCRA Waste
Dispose of UST and contents

X K K X K X X

Key Issues

¥ Court hearing in U.S. District court will resclve the
issue of access to the East or Main Yard.

X Commence disposal of special waste and TSCA/RCRA waste du=s
to limited space on site.

COST INFORMATION (as of 12/08/94)

COST CEILING
ERCS 243,731 $ 3,000,000
TAT 29,288 $ 100,000
U.S. EPA 21,964 $ 50,000
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DISPOSITION OF WASTES

* Disposal of TSCA, RCRA and mixed TSCA/RCRA waste has been
set up at Envirosafe via railcar transport. Locading of the
railcars and disposal of the waste commenced on December 8,
1994 .

¥ Three rail car loads of polychlorinated biphenyl-
contaminated soil weighing approximately 270 tons were
shipped on 12/9/84 to the Envirosafe facility in

Grandview, ID.

X Disposal of special waste (so0lls containing less than 50
ppm PCB) will commence in December, and is set up at BFI
Mallard Lakes.

¥ Disposal of UST contents is set up at Safety-Clean’s
Breslube facility.



